

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated
500	FFMD	Administration	New	Bald	Test: rebootfestigkeit	freifunk	2020-07-23 07:27 PM
494	FFMD	Administration	In Progress	Bald	Configuration Management [Gateways, Web, ...]	nold	2021-04-12 08:40 AM
484	FFMD	Administration	In Progress	Bald	GW01.md.freifunk.net reboot-fest machen (Docker)	Kwasir	2020-04-24 08:59 AM
480	FFMD	Administration	In Progress	Bald	web.md.freifunk.net reboot-fest machen (Docker)	Kwasir	2020-04-24 09:00 AM
348	FFMD	Administration	New	irgendwann™	Idee: Freifunk Firmware Build Service	freifunk	2020-04-24 08:54 AM